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Contract Number | Contract Title | Federal Aid Number
9359 ISCR 17-19 Region Wide BCT Replacement and Guardrail Upgrade | HS1P-9999(822)
Change Order Number :Change Description ' ' |Date

5 MC-Section 1 Modifications [12/1 7/2019

Region T [Project Engineer ' Phane Number
SCR Jerry Wood | 509-577-1859

Prime Contractor / Design-Builder
Frank Gurney, Inc

[®] Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications or the RFP
L] Change proposed by Contractor / Design-Builder

Change Description

Description:
This change order adds the installation of a non-flared terminal at 1-90 MP 136.43, LX MP 0.16 LT

Material Requirements:
All materials shall be in accordance with the Contract Plans & Provisions and the Standard Specifications.

Construction Requirements:
Construction requirements shall be in accordance with the Contract Plans & Provisions, and the Standard Specifications.

Measurement:
No specific measurement shall apply

Payment;

The lump sum payment for this change order shall be full payment for the added work.

Contract Time:
There is no change to contract time associated with this change order

$ 1,746,059.53 $ 1,797,13.34 $ 13,771.36 | $1,810,908.70

Original Contract Amount J Current Cﬁ Amount Est. Net Change This C.O. | Est. Revised Contract Amount

|

Prime Contractor / Design-Builder
Signature or Method of Concurrence:

Date ! - t - 'Z: 2
T AN

Crane
\\\ ¥ v -4 U?% Date 1 "’? T}H}T)

Distribution: Copy of Change Order Page & Membgandum Page w/Backup - Project Engineer
Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
Copy of Change Order Page & Memarandum Page w/o Backup - Region Construction Office
Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office

Project Engineer's Signature for Execution:
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Revised 08/2018




Change Order - Minor Change

Contract Number Contract Title Change Order Number
9359 SCR 17-19 Region Wide BCT Replacement and Guardrail Upgrade |5

Brief Description of Problem / Reason for Entitlement:

The Plans called out for the BCT at I-90 MP 136.43 on LX MP 0.12 to be replaced which was the
trailing end of the guardrail run. After talking with the Design office, it was determined the
approach end on the other side of the road at LX MP 0.16. This is added work to install a
non-flared terminal at 1-90 MP 136.43, LX MP 0.16 LT. Approval was given, and the work was
tracked by force account. The work took place on 12/17/2019.

Justification of Cost:

The Independent Engineer's Estimate is based on the force account costs for the added Work and
is considered reasonable.

Calculated By Date Checked By Date

Earlene Knudson - 1/6/19 |D. Milter [1/6/19

Inspector Date 'Work Started |Work Completed

Scott Busby [12/17/12019 | 12/17/2019 12/17/2019

Iltem No. ltem ‘Group‘ Date | Unit Quantity | RAM/QPL ‘Ledger no. LKPost % | Est No.
22| Minor Change | 8 1217119 LS. |$13.771.36| RAM-0008 (394|790 % /]

Distribution: Copy of Change Order Page & Memorandum Page w/Backup - Project Engineer
Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
Copy of Change Order Page & Memorandum Page w/o Backup - Region Construction Office
Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office
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